## GOVERNMENT OF ANDHRA PRADESH ABSTRACT

Medium irrigation – Nizamabad District – Modernisation of head works of Ramadugu Project, Dharapally (M), Nizamabad District – Delay in execution – Payment of balance quantity at SSR of 2008 – 09 without deducting tender discount – Permission – Accorded - Orders – Issued

G.O.Rt.No. 571

Dated:24-5-2010
Read the following:-

- 1. G.O.Rt.No.1203, I & CAD (Med.Irr.II) Deptt., dated:6.8.2005
- 2. From the ENC (Med.Irr). Hyd Lr.No.ENC/Med/DCE.III/OT2/AEE/ 23021/Vol.II, dt:30-3-2010.

. . . . . .

## ORDER:-

In the reference 1st read above, Government have accorded administrative sanction for Rs.1983.00 Lakhs for modernisation of Ramadugu Project, Ramadugu Village, Dharpally Mandal, Nizamabad District

- 2. In the reference 2nd read above, the Engineer-in-Chief (Med.Irr). Hyderabad has informed that the work was entrusted to M/s Kranthi Constructions and the agency has represented for payment at the prevailing SSR rates during the currency of execution without deducting the tender discount for the total contract value of work due to delay in acquisition of land. Based on the report of the Superintending Engineer, Irrigation Circle, Nizamabad, the Engineer-in-Chief (Med.Irr), Hyderabad has recommended for payment of balance quantity at SSR of 2008 09 without deducting tender discount as requested by the firm as the delay caused are on account of land acquisition not attributable to the contractor.
- 3. Government after careful examination of the matter, hereby accord permission to the Engineer-in-Chief (Med.Irr). Hyderabad to consider the balance work of Modernisation of head works of Ramadugu project, Dharapally (Mandal), Nizamabad District with SSR of 2008 09 with original tender discount of 27.09% and also to review of the status of land acquisition, duly fixing the time frame to handover the land without further loss of time.
- 4. The expenditure is chargeable to the Head of Account "MH 4701 COL on Major and Medium Irrigation SH (03) Medium Irrigation (commercial) MH 155 Ramagudu Project GH 11, Normal State Plan"
- 5. The Engineer-in-Chief (Medium Irrigation). Hyderabad shall take necessary action, accordingly.
- 6. This order issues with the concurrence of Finance (Expr. PW) Department vide their U.O.No.11261/311/Expr.PW1/10, dated:26.4.2010. (BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS SECRETARY TO GOVERNMENT

То

The Engineer-in-Chief (Med.Irr). Hyderabad The Superintending Engineer, Irrigation Circle, Nizamabad The Accountant General, Andhra Pradesh, Hyderabad. The Pay and Accounts Officer, Hyderabad.

Copy to:-

The Finance (Expr.PW1) Department The PS to Minister (M & MI) The PS to Secretary, I & CAD

//FORWARDED:: BY ORDER//